

Change Order

Alvord Phase III

Project Number: 92021026

CUSTOMER INFO	
Contact Name	Kevin Emenaker
Phone	
Email	
Address	9 KPC Parkway
	Corona, CA 92879

PROJECT INFO	
Change Order Number	1
Amount	\$112,656.00
Date	April 29, 2022
Address	9 KPC Parkway
	Corona, CA 92879
Purpose of Change Order	Added scope on project

DESCRIPTION OF WORK

Add a concrete pad approximaately 170 feet by 41 feet by 4 inches under the new solar array at Promenade Elementary School.

TERMS & CONDITIONS

All terms and conditions stated in the original Energy Conservation Services Agreement dated June 3, 2021 remain in effect. This change order by this agreement shall become a Change Order authorization in addition to the Original Contract Amount and Scope of Work Statement.

Lindsay USD

Climatec, LLC.

 Signature
 Kevin Enemaker
 Print Name

 Date
 Dir. Admin. Services
 Title

 Signature
 Roy Palella
 Print Name

 Date
 Operations Manager
 Title