

April 24, 2018

Ms. Jennifer Gibb
Napa Valley Unified School District
2425 Jefferson St.
Napa, California 94558

Via E-Mail: jgibb@nvusd.org

**Subject: River Charter School Modernization and New Construction, 1850 Salvador Avenue, Napa, CA
CEL # 40-06165PW, GEO # 84-04434PW, DSA File No: 28-22, DSA App # 01-117207
Materials Testing and Construction Inspection Services
Change Order #1**

Dear Ms. Gibb:

Consolidated Engineering Laboratories (CEL) is requesting a contract amendment for the **River Charter School Modernization and New Construction project, located at 1850 Salvador Avenue, in Napa, California..** This request is due to the additional concrete pours, concrete lab testing and structural steel inspections. We are requesting an increase of \$75,000.00 to our current contract in order to complete our scheduled work. Our current request is outlined as follows

Following is our cost-to-complete estimate:

▪ Approved Contract Amount	\$115,375.96
▪ Additional Inspections	\$75,000.00
▪ Revised Contract Amount	\$190,375.96

TOTAL CONTRACT AMENDMENT REQUEST: \$75,000.00

Thank you for giving CEL the opportunity to be a part of your project team. We will keep you apprised over the course of the project of these types of developments. Should you have any questions or require additional information, please do not hesitate to contact us.

Respectfully submitted,
CONSOLIDATED ENGINEERING LABORATORIES


Erica Sharp
Project Manager


Eric Larsen
Estimator/Project Manager

This proposal, when signed by client at the space indicated below, shall constitute a legally enforceable contract on the precise, unaltered terms set forth in this proposal and the accompanying Contract Terms and Conditions.

Client: Napa Valley Unified School District

Date