

Beverly Hills Unified School District**Measure "E" Bond Program****PROPOSAL REQUEST (PR)**

School Name: Horace Mann New Classroom Building
Project Name: Horace Mann New Classroom Building
Issued To: ProWest Construction Company
(Contractor)

PR Number: 98
Date: 9/3/16
Project No.: HO5
Bid No.: 13-14/014


Please submit an itemized quotation for adjustments, if any, in the Contract Amount, Milestones and/or Contract Time reflecting the proposed Work described herein. The Change Order Proposal must be submitted within 10 days after the receipt of this Proposal Request (PR) pursuant to Article 49 SECTION D.

THIS IS NOT A CHANGE ORDER OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description of Work

Cost for materials and labor :

1. Provide a credit for excessive inspection overtime hours expended for Steel fabrication and erection.

Issued by: 
Signature

David Doan
Name (Printed)

September 3, 2016
Date

Change Order Proposal is due from the Contractor by:

9/13/16
Date


SR. CM Initial



CM Signature

Peter Mayor
Name (Printed)

September 3, 2016
Date

CC: