



ADDITIONAL WORK PROPOSAL

Alvord Unified School District Phase II EE

Project Number: 90020002

CUSTOMER INFO	
Contact Name	Kevin Emenaker, Executive Director of Administrative Services
Phone	951-533-7794
Email	kevin.emenaker@alvord.k12.ca.us
Address	9 KPC Parkway Corona, CA 92879

PROJECT INFO	
Proposal Number	001
Amount	-\$46,843.00
Date	October 20, 2020
Address	1. ISS (Instructional Support Services) 4671 La Sierra Avenue · Riverside, CA. 92505 2. La Sierra High 4145 La Sierra Ave · Riverside, CA 92505
Purpose of Proposal	1. Scope Deduct at ISS. 2. Scope Add at La Sierra High.

DESCRIPTION OF WORK

Alvord Unified School District has requested the following Scope of Work Changes to Component One (1) of Agreement for Energy Conservation Services.

1. At ISS (Instructional Support Services) Remove scope of work Controls and Mechanical HVAC in its entirety, -\$58,843.00.
2. At La Sierra High Gym, Add Scope of Work to Paint indoor ductwork blue. Includes labor and material, \$12,000.00.

Component One (1) Original Base Contract Value: \$2,270,427.00

Plus Previous Changes: 0

Amount of this Change Order #1: -\$46,843.00

New Contract Value: \$2,223,584.00

TERMS & CONDITIONS

All other terms and conditions stated in the original Energy Performance Agreement Statement of Work dated *December 12, 2019* unless modified remain unchanged. This Additional Work Proposal by mutual written agreement shall become a Change Order authorization in addition to the Original Contract Amount and Scope of Work Statement.

Alvord Unified School District

Signature

Date

Print Name

Title

Climatec, LLC.

TIM BRADY

Signature

10-20-2020

Date

Tim Brady

Print Name

Senior Project Manager

Title