



QUATTROCCHI KWOK
ARCHITECTS

November 8, 2018

Wade Roach
Napa Valley Unified School District
1616 Lincoln Ave.
Napa, CA 94558


RE: El Centro Elementary School Modernization & New Construction
Project No. 1621.00

Dear Wade,

The purpose of my letter today is to request Supplemental Service Fees for two additional services requested by the District. Services were required of our Electrical Engineers to add fire protection at Bldg K, and for revisions to the fire alarm design for Bldgs E, F, G & H. We respectfully request an additional \$6,820 to cover the cost of the work at Bldg K, and an additional \$7,868 for the revisions at Bldgs E, F, G & H.

When added to the current Total Project Fee of \$1,533,172, these Supplemental Services will bring the new total fee to \$1,547,860. If this is acceptable to you, please sign below and return one copy of the signed authorization to our Contracts Manager, Carol Tonelli, at your earliest convenience. Please let us know if you have any questions.

Sincerely,



Mark Quattrocchi, Principal

cc: Jennifer Gibb/Rachel Nelson NVUSD

Accepted on Behalf of the District:

Wade Roach, Asst. Superintendent, Bus. Svcs Date

636 Fifth St.
Santa Rosa, CA
95404
P: 707.576.0829
F: 707.576.0295
A California Corporation

www.qka.com